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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: March 28, 2012 

FR:  Program Management Team (PMT)   

RE:  TBPOC Conference Call Materials Packet – April 5, 2012 

 
 
 
Herewith  is  the TBPOC Conference Call Materials Packet  for  the April 5th conference call.  

The packet  includes memoranda and reports  that will be presented at  the conference call.   

A Table of Contents is provided following the Agenda to help locate specific topics.   
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 2 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

~c()_~_2 __ j~"I'P~~~- c-~~;,;;, N~-; :-01;()~~- ~~;.; sF:ao:127/13_.2 ___ -_f_L_FED~~~o-~~~., N~~ED AID 

To: M C M CONSTRUCTION INC 

You are directed to make the foffowing changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

In accordance with Section 8-1.05, "Temporary Suspension of Work", of the Standard Specifications, the Contract work 
shall be suspended on the eight (8) days listed below: 

March 3, 2012 
March 4, 2012 
April 21, 2012 
April 22, 2012 

May 19, 2012 
May 20, 2012 
July 28, 2012 
July 29, 2012 

During these days, all construction activities shall be suspended with no work taking place except for any activities 
specifically required to remain in compliance with any safety regulations or the Contract's Storm Water Pollution Prevention 
Plan (SWPPP). Any other work performed shall be specifically approved by the Engineer. 

A determination of a commensurate time extension due to this change order and all Department delays incurred through 
February 29, 2012, as it pertains to the prestressing milestone established under Contract Change Order No. 72, 
Supplement No. 0, Milestones 2 and 3 established under Contract Change Order No. 72, Supplement No. 1, and to the 
Designated Portion of the Work 2 and Designated Portion of the Work 3 as defined under Section 4, "Beginning of Work, 
Time of Completion, and Liquidated Damages", of the Contract Special Provisions has been made in accordance with 
Section 8-1.07, "Liquidated Damages", of the Standard Specifications and Section 10-1.22, "Progress Schedule (Critical 
Path Method}", of the Special Provisions. There shall be a twenty-five (25) day time extension to the completion of the 
milestones and designated portions of work as a result of this change. 

Based on the twenty-five (25) day time extension provided under this change order and the time extensions granted under 
Contract Change Orders No. 72, Supplement No. 1, the $50,000.00 calendar day incentive based on the Contractor 
achieving the completion of the prestressing of all frames as defined under Change Order No. 72, Supplement No. 0, shall 
be paid for each calendar day prior to April13, 2013, that the prestressing is completed. The maximum incentive shall not 
exceed $7,500,000.00. 

Based on the twenty-five (25) day time extension provided under this change order, the completion dates associated with 
Milestone 2 and Milestone 3 as defined under Contract Change Order No. 72, Supplement No. 1, shall be adjusted as listed 
below: 

Milestone 2- November 26, 2012 
Milestone 3- January 25, 2013 

The incentive payments for completion of the milestone work prior to the established milestone dates shall be based off of 
these adjusted dates. The maximum incentive for Milestone 2 and Milestone 3 shall not exceed $1 ,200,000.00 and 
$300,000.00 respectively. 

Based on the twenty-five (25) day time extension provided under this change order, the completion dates associated with 
the Designated Portion of the Work 2 and Designated Portion of the Work 3 shall be adjusted as listed below: 

Designated Portion of Work 2- May 27, 2013 
Designated Portion of Work 3- December 11, 2013 

The Designated Portion of Work 3 shall be completed by December 11, 2013, in lieu of the November 16, 2013, date 
established in Contract Change Order No. 72, Supplement No. 1. In the event the completion of the milestone for the 
prestressing of all frames is completed prior to April 13, 2013, the Designated Portion of Work 3 shall be completed one (1) 
day earlier for each day prior to April13, 2013, that the prestressing milestone is achieved. The liquidated damages 
pertaining to the Designated Portion of Work 3 shall continue to apply at $50,000.00 per day with these damages starting 
on the 62nd day after the specified completion date as defined under this change order and Contract Change Order No. 72, 
Supplements No. 0 and No. 1. 
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

~~- 7~ Sup pl. No. 2] Contract N~ 04- 012~-54 Ed SF-80-12 ~:3_.2 ___ ----r __ LF_E_o_._A_ID-Lo_c_._' _N_o_FE_D_A-ID--

Liquidated damages pertaining to the completion of the Designated Portion of the Work 2 as defined under Section 4, 
"Beginning of Work, Time of Completion, and Liquidated Damages", of the Contract Special Provisions shall apply based 
on the revised completion date established under this change order. 

In addition to the time impacts, both past and future, resulting from the eight (8) days of temporary suspension of work 
identified under this change order, the twenty-five (25) day time extension being granted resolves all Department delays 
incurred to the work through February 29, 2012, and no additional time extensions shall be granted through this time period. 

The twenty-five (25) day time extension provided under this change order applies only to the milestone dates and 
designated portions of the work as defined herein. There shall be no time extension to the completion of the Contract as a 
result of this change. 

Any outstanding direct costs, including markups, pertaining to the Department delays incurred to the work through February 
29, 2012, shall remain compensable and shall be addressed under separate contract change orders. 

There shall be no cost to the Department as a result of the eight (8) days of temporary suspension of work identified under 
this change order. 

Adjustment of Compensation at Lump Sum: 
The Contractor shall be compensated an Agreed Lump Sum of $300,000.00 for achieving Milestone 1, as defined under 
Contract Change Order No. 72, Supplement No. 1, more than ten (1 0) calendar days prior to the May 1, 2012, milestone 
date established under Contract Change Order No. 72, Supplement No. 1. This lump sum constitutes full compensation, 
including all markups, for achieving the full incentive payment established for the early completion of Milestone 1 and no 
additional compensation shall be paid. 

Adjustment of Compensation at Agreed Lump Sum = $300,000.00 

Estimated Cost: Increase ~ Decrease D $300,000.00 

By reason of this order the time of completion will be adjusted as follows: 0 days 

Submitted by 

Signature Resident Engineer Date 
William Howe, Senior R.E. 

Approval Recommended by 
Signature Principal T.E. Date 

Mike Forner 

Engineer Approval by 
Signature Principal T.E. Date 

Mike Forner 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

!Signature (Print name and title) I Date 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 
--

TO: Deanna Vilcheck, ACM I 
------

FROM: William Howe, Senior R.E. -------r CCO#: 72 SUPPLEMENT#: 2 I Category Code: BZZZ 

COST: $300,000.00 INCREASE 1\i'l DECREASE D 
-----

DATE: 3/20/2012 Page 1 of 2 

-
FILE: E.A. 04 - 0120S4 

CO·RTE·PM SF-80-12. 7/13.2 

FED. NO. NO FED AID 

CONTINGENCY BALANCE (incL this change) $50,612,466.04 
-·---------- --------- -- ---~- ---

HEADQUARTERS APPROVAL REQUIRED? i>'1 YES []NO 
------

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH i>'1 YES []NO 
ENVIRONMENTAL DOCUMENTS? ------- --- .. - --·----- ---- ----------- -- -·· - ------ ·---

CCO DESCRIPTION: PROJECT DESCRIPTION: 

suspenion days/25 day time ext./MS 1 pymt YBITS-1 (Verba Buena Island Transition Structures) 
- .. 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change} 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 9 

THIS CHANGE ORDER PROVIDES FOR: 
The intermittent temporary suspension of the contract work for four (4) weekends, (8 days), over the next five (5) months, a 
twenty-five (25) day time extension to Milestones 2 and 3 and the prestressing milestone established under Contract Change 
Order No. 72, Supplement No. 0 and Supplemental No. 1, of this change order and the payment of an incentive achieved for 
the completion of Milestone 1. 

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will 
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26 
meters wide, 40 meters high and 450 meters in length. 

Contract Change Order No. 72, Supplement No. 0, established a milestone to complete the prestressing of both the 
westbound and eastbound frames of the structure. Contract Change Order No. 72, Supplement No. 1, established additional 
milestones to complete the remaining work at the eastern most portion of the bridge and vacate the area to allow the area to 
be used by the adjacent Self-Anchored Suspension (SAS) Bridge Contract (04-0120F4). These contract change orders 
included incentive payments totaling $9,300,000.00 to complete the work prior to the established milestone dates. 

These contract change orders have resulted in the Contractor working extended shifts, double shifts and weekends in order to 
achieve the milestone incentive payments with this work taking place since February of 2011. Work will continue through the 
end of this year, 2012, before all milestones have been met. As the work has progressed for over a year, it has become a 
concern that fatigue could become a factor on the jobsite which could result in unsafe work conditions. In order to proactively 
address this concern, it has been agreed that the contract work shall be suspended over four (4) intermittent weekends over 
the next five (5) months in order to provide extended periods of rest for the trade laborers and Department field staff. A total 
of eight (8) days shall be suspended over the four (4) weekends. 

This change order also provides a twenty-five (25) day time extension to the prestressing milestone and Milestones 2 and 3 
established under Contract Change Order No. 72, Supplement No. 0 and Supplement No. 1, of this change order and the 
Designated Portion of Work 2 and 3 established under the original contract. Of the twenty-five (25) days being granted, four 
(4) days are associated with the eight (8) temporary suspension days ordered under this change order. The remaining 
twenty-one (21) days of delay pertain to modifications ordered to the eastbound Frame 2 falsework and the ordered removal 
of westbound Frame 2 falsework, which were each required to coordinate construction activities concerning the construction 
of the hinge and closure pour between the YBITS1 and SAS contracts. 

The twenty-five (25) day time extension to the milestones and designated portions of work shall resolve both the delay 
associated with the temporary suspension days and all Department delays through February 29, 2012. A time impact analysis 
is on file. Any direct costs associated with the ordered work shall be addressed under separate contract change orders. 

This change order also provides compensation to the Contractor for achieving the full incentive for the early completion of 
Milestone 1 as established under Contract Change Order No. 72, Supplement No. 1. This change order provides a 
$30,000.00 per day incentive for the early completion of the milestone at a maximum cost of $300,000.00. Compensation 
shall be paid as an Adjustment of Compensation at an Agreed Lump Sum of $300,000.00, which shall be funded from the 
contract's contingency funds. 

No adjustment to the contract time of completion is warranted as the delay will be absorbed by the Department owned float 
ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD {916) 654-3880 or write 
Records and Forms Management, 1120 N Street. MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120s4 ceo: 72-2 DATE: 3/20/2012 Page 2 of2 

created under Contract Change Order No. 72, Supplement No. 0. 

Maintenance concurrence is not required as the change does nott affect any permanent roadway features. 

CONCURRED BY: ESTIMATE OF COST 
c·----- ·-- --- ------ ··-·- -···- - ----

Construction Engineer: William Howe Date THIS REQUEST TOTAL TO DATE 

·----------···· ITEMS $0.00 ($1.021.520.00) 
Bridge Engineer: Mehran Ardakanian Date 

FORCE ACCOUNT $0.00 $0.00 - .. . ---
Project Engineer: Bob Zandipour, Design Date 

-··- AGREED PRICE $0.00 $0.00 ------ . .. 
Project Manager: Ken Terpstra Date ADJUSTMENT $300.000.00 $22.951,065.00 

-
FHWA Rep.: Date TOTAL $300.000.00 $21.929.545.00 

---- ·- FEDERAL PARTICIPATION 
~~~~~nmenlal: Date -- ... ------ --

·- D PARTICIPATING D PARTICIPATING IN PART ~NONE 
Other {specify): Date --------- -- D NON-PARTICIPATING (MAINTENANCE]_ D NON-PARTICIPATING 
Other {specify): Date ----------

--- ---- -- FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
~~s_t~c~ Prior Approval By: Date []ceo FUNDED PER CONTRACT D ceo FUNDED AS FOLLOWS 

·--
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT 

-~----- --· ·--
Resident Engineer's Signature: Date ---- . ---

- -
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo: 72 suppl. No. 0 Contract No. 04 - 012054 Road SF-80-12.7/1 3.2 FED. AID lOC.: NO FED AID 

To: M C M CONSTRUCTION INc 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order Is not effective until approved by the Engineer. 

Description of worl< to be done, estimate of guantities and pric~s to be paid. (Segregate between additional work at contract price. agreed price and 
force acoount.) Unless otherwis_e stated, ~ates for rental Qf equtpr:nent cover only such time as equipment is actu!llly use_d and no allowance will be made 
for idle time. This last percentage shown lS the net accumulated mcrease or decrease from the original quantity in the EJigineer's Estimate. 

The Contractor shall plan and execute the work of the Contract '-Yith the intent to complete the prestressing of all 4 frames 
of the YBI Transition Structure (Bridge 34-0006UR) by O~tober 31, 201.2. 

The following provisions shall be incorporated into the Contract pertaining to the completion of the prestressing of the 4 
frames: 

1) The Contractor shall pro~ide an October ;31 , 20_12 m_il~stone \vithi~ the Contract's progress schedule that establishes the 
completion of the prestressing of the 4 frames as tdenttfted under thts change order. 

2) The Contractor will plan _tor up to 2~ days on ~hich they are prevent~d by inclement we~ther from working on the 
controlling operatiqns reqwed to ach1eve the.mllestone ofthe comple!ton of the prestresstng of a114 frames. In the event 
the Contrac-tor realizes more than 20 days of tnclement weather effecting the controlling operations, the October 31, 2012 
pr~stressing milestone shall b~ extended 1 .~ay ~or eac~ day over ~o days of inclement weather that is incurred. A day of 
inclement weather shall be defmed as spec•ftecl1n Sectton 8·1.06 TIME OF COMPLETION" of the Contract Stand~rd 
Specificatipns. 

3) The Cc:>ntrpctor will plan for the ce.men_t modified str~cture backfi_ll specified at Bents W8R, W8L, W9R and W9l to be 
substituted bY either placing a geognd reinforced backftll or by plac1ng a slurry concrete backfill. In the event a slurry 
concrete bi.tckfill is required, the Contractor shall be compensated for their additional cost above the cost of a geogrid 
reinforced backfill. 

This intent to complete ~he prestressing of all 4 frames by October 31 , 2012 is undertaken with the full comprehension of all 
Department delays and schedule impa~ts to the Contract prior to February 16, ~011 and no time extension shall be granted 
to the October 31 , 2012 prestressing mtlestone as a result of these delays and tmpacts. Any direct costs associated with 
these delaYs and impacts incurred prior to February 16, 2011 shall remain compensable and shall be compensated under 
separate change orders. 

As a result of this change order no Contract time extension shall be granted for any Department delays or impacts incurred 
prior to February 16, 2011. 

Adjustment of Compensation at Lump Sum: 

The Contractor shall plan and execute the work of the Contract with the intent to complete the prestressing of all 4 frames 
of the YBI Transition Structure (Bridge 34-0006UR) by October 31, 2012. 

The contractor sh_all be compensated an ~greed lump sum of $12,181,065.00 for the completion of the pre~tressing of all '
frames of the YBI Transition Structu!e (Bnqge 34-0006UR) by December 31 , 2012. Said compensation shall be paid in 
montiliy progress payments to the Contractor. 

The Contractor shall be paid an incentive of $50,000.00 for each calendar day prior to December 31, 2012 that the 
Contractor achieves the co~pletion of the prestressing of all 4 frames as defined under this change order. This incentive 
payment shall not exceed $7,500,000.00. 

Any incentive payment achieved shall be compensated under a supplement to this change order. 

This lump sum compensation and any in?entive. earned, as provi.ded herein, constitutes full and complete compensation , 
including all markups, for all costs associated wtth the compression of the Contractor's schedule to achieve the milestone c 
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CONTRACT CHANGE ORDER Change Requested l;ly: Engineer 
I 

ceo: 12 Suppl. No. 0 Contract No. 04- 0120S4 Road SF-80-12. 7/13.2 FED. AID LOC.: NO FED AID 

completing the prestressing of the 4 frames as defined. 

In the event the October 31, 2012 prestressing milestone is extended due to inclement weather as defined herein the 
December 31, 2012 date for this incentive will be extended commensurate with the prestressing milestone date. ' 

Cost of Adjustment of Compensation at Lump Sum .... ... ..... .. ...... $12,181,065.00 

In addi~ion to the prestressing milestone f?r the 4 fran:'es established under this change order, the completion of and 
liquidated damages pertaining to the Des1gnated Port1on of the Work 3, as defined by Section 4 "BEGINNING OF WORK 
TIME OF COMPLETION, AND LIQUIDATED DAMAGES" shall be revised as follows: ' 

1) The Qesign.ated Portion of the Work 3 sh.all be completed by August 30,2013. This completion date supersedes the 
revised completion date for this work established under Change Order No. 22, Supplement No. 1. 

2) In the event the comple~ion o_f the milestone tor the prestressing of the~ frames is completed prior to December 31 , 
2012. the Designated Port1on of the Work 3 shall be completed 1 day earlier for each day prior to December 31, 2012 that 
the prestressing milestone is achieved except that the work will not be completed earlier than July 5, 2013. 

3) Uquidated damages shall be revised ~o $50,000 per day with !hese damages starting on the 31st day after the 
completion date for the Designated Port1on of the Work 3 as def1ned under this change order. 

The revised completion date for the Designated Portion of the Work 3 as defined above shall be contingent upon the 
following 2 conditions: 

1) The Hinge K closure pours shall be allowed within 60 days after the prestressing of the adjacent frames. 

2) The Contractor shall receive access to the westbound structure's portion of Area FP, as defined by Section 5-1 .11 
wAREAS FOR CONT~ACTOR'S USE" of the Contract Special Provisions, by September 30,2012. The remaining portion 
of Area FP shall be released to the Contractor no later than Octoqer 31 , 2012 as specified under Section 5-1.1 1 of the 
Contract Special Provisions. 

In the event that either of the 2 above conditions is not met, the completion date for the Designated Portion of the Work 3 
shall be granted a time extension commensurate with the impact incurred. 

Decrease D $12181 065.00 

By reason of this order the t ime of completion will be , 

contractor. have given ca~tlful consideration to til~ .c~ang'e proposed agree. if proposal is that we 
the materials. except as may otheiwise be noted above, and perfonn all services necessary for the work above specified, 

as payment therefor the prices shown above. 

NOTE: !f you, the contractor, do not sign acceptance of this or~e~, your ~ttentlon l.s dlreet~d to the requirements of the specifications as to 
proceeding w-Ith the ordered work an~ filing a written prot~t w1th1n the time therem specified. 
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CONTRACT CHANGE ORDER MEMORANDUM 
- (.~/ Deanna Vilcheck, ACM I TO: 

-.., 

FROM: Rajesh Oberoi. Senior R.E. 

CCO#: 72 I SUPPLEMENT#: 0 1 !)ategory Cod_e: BZZZ 

DATE: 2/1812011 Page 1 of 2 

FILE: E.A. 04 • 0120S4 

CO·RTE·PM SF-80·12.7/13.2 

FED. NO. NO FED AID 

QONTINGENCY BALANCE (incl. this change) $6,728,778.50 

COST: $12,181,065.00 INCREASE~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~YES Q NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 1$ THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

~YES Q NO 

C~O DESCRIPTION: PROJECT DESCRIPTION: 

Prestressing Milestone for TBPOC YBITS-1 (Verba Buena Island Transition Structures) 

Time Adj. This Change: P~viously Approved CCO Time Percentage Time Adjusted: Total II of Unreconciled Deferred Time 
Original Contract Time: Adjustments: (including this Change} ·cCO(s): (including this Change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 7 

THIS CHANGE ORDER PROVIDES FOR: 

The mitigation of all Department delays throu~~ February 16, 2011 r the establishment of a milestone to complete the 
construction of the 4 frames of the V~l T~anslt(On Struct~re and a revised comp)f;ltion_ date for the tr~ffic ready completion of 
the entire structure that me~ts the Se1smJC Safety Opemng date that has bee_n established for the new east span of the San 
Francisco Oakland Bay Bridge. 

This project, the Verba Buena Island Tr~msition Stru.cture (VBITS_),. provides for t~e construction of two bridges_ which will 
connect eastbound and westbound traffiC o~ the new east span of the San Franc1sco Oakland Bay B'ridge (SFOBB) to the 
existing verba Buena Island ~VBI) tunl),~l. ~e st~u~t\Jr~.s are comprised o~ cancr~t~ box girder bridges_ ~ach ~pprQximately 
26 meters wide, 40 meters h1~h and 450 meters m !ength_. Each structure 1s compnsed of 2 fram~s. Frame 1 on the western 
portion of the structures and Frame 2 on the eC~stern port1_on. 

Section 4 "Beginning of Work, Time of G_omple.tion, ~nd Liquidated Dama~es'' of the contract St~ndard $pacifications along 
with Change Order No. 22, Supplement N?:. 1 est~lish~~ "ready for traffic" milestones for both the westbound and eastbound 
structures. The contractual "ready for trqf11c dates we May 3, 20i3 for the westb,ound str)Jcture and Oc;:tober 30, ~013 for the 
eastbOI,Jild structure. Pertaining tQ tJ'!e$~ da(~s. t~~ Qep~rt~~m~ is re.sppnsible for approximately 2 morith.s of ¢ontr;:tct d~lays 
due to ordered enhancements to the Fram~ 1 ternp<>.rary·tre$tle, fals.ewor~ and $horing which have ~n implemented vnder 
Change Orders No. 10 and No. 47. This 2-mO!'lth c;lelay would eXtend the westbound and eastbound ~ready for traffic" 
milestones to early July 2013 and the end of De.cember 2013 respectivery. 

The adja~ent Self·Anchored Susp~nsio~ (SAS) bridge contra<;:~. iii~ the Toll Bridge Program Oversight Commi_ttee (TBROC), 
has established a Seismic Safety Openmg date for~~ SFOBB e~st span of August 28, 2013. The current VB IT$ schedule 
with the outstanding Depart-ment delays, falls !4 mon:ths late,r thql) this established SSO date. This ch_wige will _apt to establi~h 
a "ready for traffic" date for the YBITS c<?-ntract that 1s cons1ste~t With the SFOBB east span SSO date. This will concurrently 
mitigate the 2"month Department delay to the contr~ct completion. 

To meet the sso date, this _change order will establish a milestone to complete _the prestressing of the structures 4 frames by 
October 31 2012 or approximately 4 months ahead of the current schedule. Th1s date and scope of work is consistent with 
the d6ntractual release of the area covering the western l'(l9St_20 m~ters of the structure which will allow for the construction 
of the 2 hinges and the instC!IIation of t!le seismic joir;ts at t_he Y!31TS I SA$ Interface. The "ready for traffic"· ~ate for the 
eastbound structure shall be revised to A!Jgust 30, 2013 With the westbound structure date held at May 3, 2013. The change 
qrder provid~s ~n incentive f~r- the cont~a~tor to p~ll the ·r~ady for tra~lc" date back to July 5, 2013 including 3-months of 
Department owned float to m1t1gate Depaftment delays wh1ch may be mcurred over the next 20-months of constructiOn. 

In order to meet the prestressing milestone and "ready fqr traffic" dates established under the change order, the contractor will 
compress their schedule from the c~rr~nt 24 months to compl~~e ~restres_s)rig to 17 to 20 months: This will be accompli~hed 
by providing addition labor crews, work1ng exten?ed h~urs, furmsh1ng_ add1t1onal falsework materials and mobilizing additional 
equipment onto the jobsite. The change _orde~ Will prov1d~ compensat~on f?~ the_direct p:emium time labor, material purchases 
and equipment rental costs. Compensation Will also prov1de for labor meff1c1enc1es that 1nherent to extended shift hours and 

increased workforce. 

The change order provides for the substitution of a ~eqgrid or cement sl~rry backfill in lieu of the specified cement treated 
backfill that will help mitigate the costs of compressmg the schedule. Th1s change shall be implemented under a separate 

~OA No~ce- For individuals wilh sensory disabil~ies. _this document is availa_b~e in altemate rormals For inrormatlon call· (916l 654-6410 or TOO (916) 654·38SO or write 
ne-:_o:US CI•'U r .j;:T 5 f,,d~rleOt I •-!.".1 • • ~I•C::!: \, . • l;:)·~:r .Jc;lw ,Q•I '~' h• ...,,.. ~~~ • -. 
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change order. In the case slurry backfill is required, the additional costs associated with this will be paid under that change 

order. 

The change order provides for weather days and reduced liqoidated damages in order to mitigate the contractor's risk and 
associated costs of this change order. Any '-Veather 9ays incurred beyond 20 days established under the change order will 
extendthe milestone date. Liquidated damages for the eastbound structure "ready for traffic" date are reduced from $100,000 

to $50,000 per day. 

Compensation for this change shall be paid a~ an adjustment of compensation at an agreed lump sum of $12,181 ,065.00 
which ~hall be financed from the ~ntract cont1ngen?¥ fun.d. The ch~nge order also provides an incentive of $50,000 per day 
for each day the contractor c;omplete~ the prestr~1ng milestone pnor to December 31, 201 2'. This incentive is capped at a 
maximum of $7,500,000. Any incentive achieved shall be paid under a supplemental change order. 

The Toll Bridge Program Oversight Committee approved this Ghange Order on February 24,2011. 

No adjustment of contract time is warranted as the change ora~r acts to mitigate all Department delays to date. The change 
order will mitigate all Department delays incurred prior to February 16, 2011. 

Maintenance concurrence is not required as this is an administrative change order and doesn't affect any permanent roadway 

features. 

CONCURRED BY: (t!J 
ESTIMATE OF COST 

- - - D~~~ ?-/)-1/ THIS REQUEST 
Constructlpn Engin~er. Rajesh Oberoi ~TEMS 

TOTAL TO DATE 

Date I I $0.00 $0.QO 
Bridge Engineer: -- - - FORCE AQCO!,JNT $0.00 $0.00 

Project Ell!lineer. ~:,_~~!.., ·.:z. .HN\":>..i-~OJ "-e- Date·~k.i, 1 AGREED PRICE $0.00 $0.00 

Project Manager: 1:.-+ - ··-\ 
"(•(;_?";:;• :· ~ \. ~ ,, Qate ·d \l:,l , ~ ADJUSTMENT $12,181,065.00 $12,181,065.00 

Date TOTAL $12,181,065.00 $12,181,065.00 
FHWA Rep.: 

Pate 
FEDERAL PART1CIPATION 

Eovironmenlal: 

Ditta 
0 PARTICIPATING 0 PARTICIPATING IN PART ~NONE 

Other (specify): 0 NON·PARTICIPATING (MAINTENANCE) 0 NON·PARTICIPATING 
Date 

Other (specify): FEDERAL SEGREGATION (if more than one Funding S.ource or P.I.P. type) 

District PriOt Approval By: 
Da:te ~CCO FUNDE.O PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT 

......... ~., i Date !Yt! . ·J-); s),) ,i'ti-A tee ·) z~J 

} I I 

ADA Notice· For ;nUvid~aiS ,..;th sensol'{ disabililies._lh}~ d?cumenl is av_aila_ble In 3llemate formals For infOtmation call: (916) 654·6410 or TOO (916) 654..:3880 or write 
,.._cl.J•""~ ~nu r v•·• :, •· 0 O<:fC: H;H; • 1 i!. ... • .;\t;t:: ,..._, 0 .1 .,..G.., Goool;.ou .... ~n .J-- . 
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Change Requested by: Engineer 

CCO: 72 Suppl. No. 1 Contract No. 04 - 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID 

_ _ _ _L-- - ·- _______ _ ........_ _ _______ .J_ ·----- - - -----

To: M C M CONSTRUCTION INC 
You a/8 directed to meke the following changes from the plans and specifications or do the following described wotk not included in the plans and 
specifications for this contract. NOTE: This change ordrwls not effective unUI approved by tht Enginear. 

Description of worl< to be done, estimate of quantities and prices to be paid. (Segregate between addilfpnal work at contract price, agreed price and 
force account.) Unless othetwise stated, rates for rental of equipment cover only such lime as equipment is actually used and no allowance will be 
made for idle time. This last percentage si!Own Is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

The following 3 modifications shall be made to Change Order No. 72: 

1) Due to all Department delays ~nd impacts, incurred prior to November 1, 2011, to the work concerning the completion of 
the prestressing milestone estabhshed under Change Order No. 72, this change order shall grant a 78 working day 
extension to all dates in that change order. As such the $50,000.00 calendar day Incentive shall be paid for each calendar 
day prior to March 19, 2013 that the Contractor achieves the completion of the prestressing of all frames as defined with 
this March 19, 2013 date superseding the December 31, 2012 incentive date established under Change Order No. 72. This 
incentive payment shall not exceed $7,500,000.00. 

2) The Designated Portion of the Work 3 shall be completed by November 16, 2013 in lieu of the August 30, 2013 date 
established under Change Order No. 72. In the event the completion of the milestone for the prestressing of all frames is 
completed prior to March 19, 2013, ~ D~signate~ Porti~n of the Work 3 shall be completed 1 day earlier for each day prior 
to March 19, 2013 that the prestress1ng ~1lestone ts ach~eved except that the work will not be completed earlier than July 5, 
2013. The liquidated damages, as established under Change Order No. 72 shall continue to apply at $50,000.00 per day 
with these damages starting on the 62nd day after the specified completion date for the Designated Portion of the Work 3 
as defined under this change order. · 

3) The 20 days of inclement weather established under Change Order No. 72 shall be reset to 10 days from November 1. 
2011 through the completion of the milestone work. The Contractor will plan for up to 10 days on which they are prevented 
by inclement weather from working on the controlling oper~tions required to achieve the mUestone of the completion of the 
prestressing of all frames. In the ev~nt th~ Contractor realizes more than 10 days of Inclement weather effecting the 
co·ntrolling operations, the prestressing milestone shall be extended 1. day for each day over 10 days of inclement weather 
that is incurred. A day of inclement weather shall be defined as specified in Section 8-1 .06 "TIME OF COMPLETION" of the 
Contract Standard SpecifiCations. 

In addition to the modifications made to Change Order No. 72, this change order shall establish 3 additional milestones 
related to the completion of the westbound and eastbound structures and eliminates the construction of the Hinge K 
Closure from the Contract as defined herein. 

The 3 milestC?nes being established under this change order shall be defined as follows: 

Milestone 1 -The Contractor shall complete all prestressing work of Frame 2 of the Westbound structure and remove all, 
equipment and other materials up station from the centerline of Bent W3L (W Line Sta. 55+28.000) from the structure itself, 
the area directly under the structure and the area under the structure to the left of the W Line. The Contractor shall vacate 
this area as described in order to achieve Milestone 1. As part of this work, the Contractor shall leave in place all falsework 
from Bent W3L through Bent W2L except that all formwork and form bracing above the falsework soffit deck shall be 
removed. The Contractor shall be allowed access into this vacated area during concrete pours between Bents W3R and 
W2R of the eastbound structure. Any additional access into this vacated area shall be allowed to the extent that permission 
is granted by the Self Anchored Suspension Bridge Contract (04-0120F4). 

Milestone 2 - The Contractor shall complete all prestressing work of Frame 2 of the Eastbound structure and remove all 
equipment and other materials up station from the centerline of Bent W3R (E line Sta. 55+20.546) from the structure itself, 
the area directly under the structure and the area under the structure to the left of the E Line. The Contractor shall vacate 
this area as described in order to achieve MHestone 2. As part of this work, the Contractor sflall leave in place all falsework 
from Bent W3R through Bent W2R except that all formwork and form bracing above the falsework soffit deck shall be 
removed. Any access into this vacated area shall be allowed to the extent that permission is granted by the Self Anchored 
Suspension Bridge Contract (04:0120F4). 

Milestone 3 • The Contractor shall vacate the area up station from the centerline of Bent W4l (W Line Sta. 54+43.200) and 
from the centerline of Bent W4R (E Line Sta. 54+36.032) from the structures themselves, the area directly under the 
structures and the area under the structure to the left of the E Line. The Contractor shall be allowed access into this 
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Change Requested by: Engineer 

CCO: 72 Suppt. No. 1 Contract No. 04-012054 Road SF-80-12.7113.2 FED. AID LOC.: NO FED AID 

vacated area in order to construct the concrete barrier (Type 732 Modified and Type K) and to install the removable 
concrete counterweight (bikepath) between Bent W4R and Hinge K Any additional access into this vacated area shall be 
allowed to the extent that permission Is granted by the Self Anchored Suspension Bridge Contract (04-0120F4}. 

The completion dates associated with the above defined milestones are listed below: 

Milestone 1 -May 1. 2012 
Milestone 2 -November 1, 2012 
Milestone 3 -December 31, 2012 

The following provisions shall pertain to the completion of the milestones established under this change order: 

1) The Contractor shall provide milestones within the Contract's progress schedule that establishes the completion of the 3 
milestones as identified under this change order. 

2) The Contractor will plan for up to 10 day~ from November .1. 2011 through the completion of the work on which they are 
prevented by inclement weather from working on the co~trolhng operations required to achieve the 3 milestones established 
under this change order. fn the event the Contractor realizes more than 10 days of Inclement weather effecting the 
controlling operations, the milestone dates shall be extended 1 day for each day over 10 days of inclement weather that Is 
incurred. A day of inclement weather shall be defined as specified in Section 8-1.06 "TIME OF COMPLETION" of the 
Contract Standard Specifications. 

This intent to complete the milestones established under this change order and Change Order No. 72 is undertaken with 
the full comprehension of all Department changes to the Contract that have been transmitted to the Contractor prior to 
November 1, 2011 and no time extension shall be granted to the milestone dates as a result of these changes. Any 
outstanding direct costs, including markup, associated with these changes shall remain compensable and shall be 
compensated under separate change orders with no time extensions granted to the work. 

As a result of this change order, no Contract time extension shall be granted for any Department delays or impacts incurred 
'prior to November 1, 2011. · 

The construction of the Hinge K Closure shall be eliminated from the Contract as defined by the 7 items of work below: 

1) The contractor shall fumi~h to th~ project site th~ Hinge KW an~ KE seismic joints along with all interior and exterior 
bent plates for the steel barner at H1nge KW and Hmge KE as specified under the Contract and as modified under Change 
Order No. 100. The installation of the seismic joints and steer barrier shall be eliminated from the Contract 

2) The construction of all structural concrete and bar reinforcing steel for the Hinge K Closure shall be eliminated from the 
Contract. 

3) The placement of the minor concrete (concrete ballast) at Hinge K shall be eliminated from the Contract. 

4) The concrete barrier (Type 732 Modified) shall be in~talled up to the cente~ine o! Bents W3l and W3R on the eastbound 
and westbound structures. The concrete barrier up stat1on from these bents (1ncludmg all electrical conduit, pull boxes and 
appurtenances inside the barrier) shall be eliminated from the Contract 

5) The placement of the counter weights prior to the placement of the Hinge K Closure concrete shall be eliminated from 
the Contract. 

6) Furnishing and placing the polyester concrete overlay (50MM) shall be eliminated from the Contract. 

7) Installation of the Hinge K bearing assembly shall be eliminated from the Contract. 

Estimate of Decrease In Contract Item at Contract Price: 

Item No. 90: STRUCTURAL CONCRETE BRIDGE 
·-502M3 ( -1.53%) @ $855.00 1M3 = -$429.210.00 ( -1.16%) 
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Item No. 94: MINOR CONCRETE (CONCRETE BALLAST) 
-36M3 C -100.00%} @ $600.00 /M3 

Item No. 99: FURNISH POLYESTER CONCRETE OVERLAY 
-38M3 (-100.00%) @ $3.000.00 1M3 

Item No. 100: PLACE POL VESTER CONCRETE OVERLAY 
-765M2 ( - 100.00%) @ $20.00 1M2 

Item No. 102: INSTALL HINGE K BEARING ASSEMBLY 
-4 EA ( -100.00%) @ $15.000.00 /EA 

Item No. 110: BAR REINFORCING STEEL (BRIDGE) 
-181300KG ( -2.85%) @ $1.70 /KG 

Item No. 149: CONCRETE BARRIER (TYPE 732 MODIFIED) 
-183M ( - 10.07%) @ $400.00 /M 

= 

= 

= 

= 

= 

= 

Change Requested by: 

FED. AID LOC.: NO FED AID 

-$21.600.00 ( -100.00%) 

-$114.000.00 ( -100.00%) 

-$15.300.00 ( - 100.00%) 

-$60.000.00 ( - 100.00%) 

-$306.210.00 ( -2.30%) 

-$73.200.00 ( -20.52%) 

Estimated Total Cost for Decrease in Contract ltem .... ................ ($1,021,520.00) 

Page 3 of4 

Engineer 

There shall be no adjustment pertaining to Section 4-1.038 of the Standard Specifications, for any decreased or eliminated 
item quantities resulting from this change. 

The description of Designated Portion of Work 3 is modified to exclude any requirement relative to the traffic worthiness in 
the areas of the Eastbound structure for which work is eliminated by this change order. 

The quantity shown herein for Items ~o. 90, 94, 99, 1.00, 102, 110 and 149, when combined with the quantities specified in 
the Engineer's estimate, and as modified by any prev1ous change orders, shall be the final quantity for which payment will 
be made. 

AdJustment of Compensation at Lump Sum: 
The Contractor shall plan and execute the work of the Contract with the intent to complete the 3 milestones by the dates 
established under this change order. · 

In addition to the lump sum of$12,181,065.00 provided for under Change Order No. 72, the Contractor shall be 
compensated an additional agreed lump sum of $10,470,000.00 for their efforts to complete Milestones 1 through 3 by the 
dates established under this change order. Said compensation shall be paid in monthly progress payments to the 
Contractor. 

In addition to the lump sum compensation paid under this change order, the Contractor shall be paid incentive payments 
pertaining to Milestone 1 through 3 as defined below: 

1) The Contractor shall be paid an incentive of $30,000.00 for each calendar day prior to May 1, 2012 that the Contractor 
achieves the completion of Milestone 1 as defined under this change order. This incentive payment shall not exceed 
$300,000.00. 

2) The contractor shall be paid an incentive of $30,000.00 for each calendar day prior to November 1, 2012 that the 
contractor achieves the completion of Milestone 2 as defined under this change order. This incentive payment shall not 
exceed $1,200,000.00. 

3} The Contractor shall be paid ~n incen~lve of $30,000.00 for each ca~endar day prior to ~e~emb~r 31, 2012 that the 
contractor achieves the completion of Milestone 3 as defined under thiS change order. Th1s tncentive p~yment shall not 
exceed $300,000.00. 

Any incentive payments achieved shall be compensated under a supplement to this change order. 
Except for items of work specifically ~xclud~d herein, the lump.sum compensation provided under this change order and 
Change Order No. 72 along with any mcentive earned, as provtded herein and under Change Order No. 72, constitutes full 
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and complete compensation, including all markups, for all costs associated with the compression of the Contractor's 
schedule to achieve the milestones and any costs associated with the elimination of the Hinge K Closure and no additional 
compensation shall be paid. 

Adjustment of Compensation at Lump Sum .......... .......... $10,470,000.00 

The following 5 work activities are excluded from this change order: 

1) The Contractor shall provide formed block outs within the eastbound and westbound structures between Bents W3 and 
W2 to provide for the installation of tie downs for Hinge K. Plan details for the block outs along with compensation for the 
work shalf be provided under a separate change order. The installation of the tie downs shall be performed by the adjacent 
contract (Contract 04-0120F4). No time extensions shall be granted for the milestone dates established under this change 
order for this work. 

2} Any adjustment of compensation for eliminated electrical items due to the eliminated Hinge K Closure and concrete 
barrier items of work is deferred and shall be provided under a separate change order. 

3) Anticipated changes to mitigate potential delays to the prestressing work at Frames 1 and 2 shall be addressed under a 
separate change order. No time adjustments will be made to the milestone dates established under this change order for 
this work. 

4) All materials associated with the falsework left in place between Bents W3 and W2 as defined under Milestones 1 and 2 
of this change order shall be paid at the cost to replace the falsework in kind including the application of a 15 percent 
markup. 

5} Any adjustment of compensation for the eli~inated work of stripping the falsework that is defined to be left in place under 
Milestone 1 and 2 is deferred and shall be provrded under a separate change order. 

It is hereby agreed that the Department shall provide a release of liability for the falsework left in place between Bents W3 
and W2 as defined under Milestone 1 and 2 of this change order once the Contractor vacates the area as defined. This 
falsework shall become the property of the Department. 

It is hereby agreed that the Department shall provide relief of maintenance and responsibility for each of the areas to be 
vacated as defined under Milestone 1, 2 and 3 of this change order. Relief shall be granted in accordance with Section 7-
1.15 "Relief From Maintenance and responsibility" of the Contract Standard Specifications upon a request from the 
Contractor once each area is vacated as defined. 

Estimated Cost: Increase li?l Decrease 0 $9,448 480.00 

Odays 

Resident Engineer 
WiBiam Howe, Senior R.E. . 

·.·. ··., 
Construellon Manager 

Mike Forner 

ISig~ature I Construction Manager Mike Forner !Date 

we the undersigned contractor, have giVen careful consideration to the change proposed and agree, if this p~al ls approved, that we will provide all 
equipment, fumish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown abOve. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications a a to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Coritiac:tor Acceptance by 

!Signature 
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TO: Deanna Vilcheck, ACM t!J{A2Jjf FILE: E.A. 04 • 0120S4 

CO·RTE·PM SF-80·12.7/13.2 

FROM: William Howe, Senior R.E. FED. NO. NO FED AID 

CCO#: 72 I SUPPLEMENT#: 1 I Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $72,478,078.80 

COST: $9,448,480.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 
Establish Milestones & Eliminate Hinge K YBITS-1 (Verba Buena Island Transition Structures) 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total II of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (Including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0 % 9 

THIS CHANGE ORDER PROVIDES FOR: 
The mitigation of all Department delays through November 1, 2011, the elimination of the Hinge K Closure construction and 

the establishment of milestones to release the Hinge K Closure area to the adjacent SAS contract. 

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will 
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26 
meters wide, 40 meters high and 450 meters in length. Each structure is comprised of 2 frames, Frame 1 on the western 
portion of the structures and Frame 2 on the eastern portion. 

The original Change Order No. 72 established a milestone to complete the prestressing of all frames on the structure by 
October 2012. This date corresponded with the anticipated turnover of the Hinge K Closure area from the adjacent SAS 
contract to this contract. This closure ties in the YBITS and SAS structures. Over the past 9 months, the Department has 
impacted the contractor's schedule due to access constraints with the SAS contract and added work associated with 
extensive modifications to the westbound structure required to accommodate the planned future construction of on and off 
ramps. Numerous other plan changes affecting the structures have also been issued. Together these changes have resulted 
in approximately 2 Y:z months of delay to the work. This change order will act to mitigate all Department delays through 
November 1, 2012 by compensating the contractor to provide additional labor and equipment resources. 

It was provided under this contract that after the Hinge K area is released by the SAS contract, the YBITS contract would 
construct· the Hinge K Closure for both the westbound and eastbound structures. The SAS Risk Management team has now 
determined that significant risk would be mitigated by eliminating the Hinge K Closure construction from the YBITS contract 
and added it to the SAS contract. This transfer will eliminate the complex coordination that would be required for the YBITS 
contract to construct the closure while the SAS contract completes the load transfer on the SAS structure. This change order 
provides for the elimination of the Hinge K Closure from this contract. 

In eliminating the Hinge K work from the contract, this change order provides 3 additional milestones. The first milestone will 
release the Hinge K area at the westbound structure by May 1, 2012, the second will release the eastbound structure Hinge K 
area by November 1, 2012, and the third will release a larger area of the project to the SAS contract by December 31, 2012. 
These releases will limit conflicts between the projects. The compensation being paid under this change order for providing 
additional labor and equipment resources will also allow the contractor to release these areas as specified under the 3 
milestones established by this change order. · 

In order to mitigate past delays and achieve the milestones established under this change order, the contractor will need to 
compress their current schedule. This will be accomplished by providing addition labor crews to provide a 2nd work shift, 
working extended hours and mobilizing additional equipment onto the jobsite. The change order will provide compensation for 
the direct premium time labor and equipment rental costs of this work. Compensation will also provide for labor inefficiencies 
that are inherent to 2nd shift work, extended shift hours and an increased workforce. 

Compensation for providing additional labor and equipment resources shall be paid as an adjustment of compensation at an 
agreed lump sum of $10,470,000.00. The elimination of the Hinge K Closure work shall be credited to the Department by 
decreasing the appropriate contract items at contract prices for a total cost savings of $1,021 ,520.00. The net change order 
cost of $9,448,480.00 shall be financed from the contract contingency fund. The change order also provides incentives of 
$30,000 per day for each day the contractor completes the 3 milestone prior to the dates specified. These incentives are 

ADA Notice. For indoviduals wnh sensory dlsab<hlleS, lhlS documenc is available m allernace lormacs. For •nformaioOn cau. t3 iii1 654·6410 or TOO i3 i 61654·368G or wrote 
Records and Forms Management, 1120 N Street, MS·89. Sacramento, CA 95814. 
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capped at a maximum of $1,800,000. Any incentive achieved shall be paid under a supplemental change order. 

This Change Order is consistent with the Toll Bridge Program Oversight Committee's (TBPOC's) goal of achieving the 
seismic safety opening of the new SFOBB by 2013 and has been approved by the Committee at their December 1,2011 
meeting. 

No adjustment of contract time is warranted as the change order acts to mitigate all Department delays to date. The change 
order will mitigate all Department delays incurred prior to November 1, 2011 . 

Maintenance concurrence is not required as this is an administrative change order and doesn't affect any permanent roadway 
features. 

CONCURRED BY: ESTIMATE OF COST . _.. ·- -· . ---- ... - · . 
THIS REQUEST TOTAL TO DATE 

Construction Engineer: ~~~~~ ~ow_:. __ ·- _ -··· ... ·-· . __ .E.~t:JJ:fJZ.:. il 
. t.J ITEMS ($1,021.520.00) ($1,021,520.00) 

Bridge Engineer: Mehran Ardakanlan Date 
-·-----· ----- -----·- --·- ··--· 

Bob Zandip~ur. D e · ____ _:_ __________ --···--

K:~ -~e~e_s~ra __ 1--------·-

Project Engineer: 

Project Manager: 

FHWARep.: 

Environmental: 1--------- -- ·-- ·-
Other (specify): 

Other (specify): 

District Prior Approval By. 

. - -·-~~~: .11-.:.'l:L/ 
...... Da~~/J..:2.Q:/L 

Date 

Date 

Date 

Date 

Dale 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT 

TOTAL 

$0.00 

$0.00 

$10.4 70,000.00 

$9,448,480.00 

$0.00 

$0.00 

$22,651,065.00 

$2 1,629,545.00 

- ........ .. .. .. .. . ...... ...... --------1 
[' I PARTICIPATING [ ) PARTICIPATING IN PART [;!)NONE 

. ~J _N~~-·:A.~T~~IPA_T~.?~~~!.:N~NCE) lJ NON-PARTICIPATING 

FEDERAL SEGREGATION (of more than one Funding Source or P.I.P. type) 

[' ]CCO FUNDED PER CONTRACT .. ~.J CC? !.l!._~_DED AS FOLLOWS 

HQ (Issue Approve) By- Larry Salhaney . --~~te / ?- -~ :/ {_ FEDERAL FUNDING SOURCE PERCENT 

Resid,nl :ngineer's Signa.lure Da te 
_ .. _______ _ 
···---------

tUJltth11 rl~zvt - ------- ---- - --·--- ·-----------

ADA Notn:e. i=vl ui\JtVh)U(:h;, ./IHI :>Cit.)Ui y v.~oLmwc::. u .. ; 00\:.vluer.i l.:t .:),c:a .. o:..:~ .. . o.;c;;,-.oi{; :.;.·,;;.;:~ .-:. 
Records and Forms Management. 1120 N Street. MS-89. Sacramento. CA 9581 ~ 

f • • , -· ~... • .. - . .::~ ..... .. _. 



YBITS1 (04-0120S4) 3/19/2012

CCO No. 72 Milestone Summary daj

Milestones Original Incentive 
Start Date

Time 
Extensions 

To Date

Current Incentive 
Start Date

Incentive 
Days Full Incentive Date

Daily 
Incentive 

Cost

Change Order No. 72 - S0

Prestressing of Frames December 31, 2012 103 April 13, 2013 150 November 14, 2012 50,000$    

Change Order No. 72 - S1

Milestone 1 May 1, 2012 0 May 1, 2012 10 April 21, 2012 30,000$    

Vacate WB W2-W3 Area

Milestone 2 November 1, 2012 25 November 26, 2012 40 October 17, 2012 30,000$    

Vacate EB W2-W3 Area

Milestone 3 December 31, 2012 25 January 25, 2013 10 January 15, 2013 30,000$    

Vacate WB & EB W2-W4 Area

Designated Portions of Work Original 
Completion Date

Time 
Extensions 

To Date

Current Incentive 
Start Date

Full Incentive / 
Contractual Date

DP2 - WB Ready for Traffic May 2, 2013 25 May 27, 2013 May 27, 2013 NA

DP3 - EB Ready for Traffic October 29, 2013 (1) 25 December 11, 2013 150 July 14, 2013 NA

DP4 - Contract Completion December 28, 2013 0 December 28, 2013 December 28, 2013 NA

Milestone Extensions

Change Order No. 72-S1 78

Change Order No. 72-S2 25

DP1 Eliminated Under CCO No. 22-S1DP1 - Complete WB & EB to Const. Joint

(1) Completion of DP3 was revised to August 30,  2013 under 
Change Order No. 72-S0 and revised to November 16, 2013 under 
Change Order No. 72-S1. 
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Recommendation:  
For Information Only  
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
The TBPOC at its March 1 meeting voted to explore: 
 
1) holding in 2013 a multi‐day celebration of the opening of the new Bay Bridge East 

Span, with public access onto the westbound decks of both the East and West spans; 

2) working towards designating the non‐profit Bay Bridge Alliance (BBA) as the 
TBPOC’s private partner for fundraising for the East Span opening celebration and 
for the long‐term development of a transportation museum and other improvements 
at the Gateway Park site; and 

3) developing a Memorandum of Understanding with BBA to outline the relationship 
between the TBPOC and BBA. 

 
A draft MOU was circulated, and a recommendation made by Caltrans Acting Director 
Malcolm Dougherty that the draft be revised to remove any and all articles that would 
create a financial commitment or obligation of any kind for the Department, as well as 
any and all articles relating to indemnification; thus making the document a broad 
agreement of principles rather than a binding legal contract. The TBPOC agreed that a 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 28, 2012 

FR:  Andrew Fremier, Deputy Executive Director, BATA 
Stephen Maller, Deputy Director, CTC 

RE:  Agenda No. ‐  3a 

  Item‐ 
Program Issues 
Bay Bridge East Span Opening – MOU Status 
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final MOU should be approved via conference call before the end of March, with 
Caltrans to provide specific recommendations for the draft in the interim.  
 

Because Caltrans’ specific recommendations have not yet been received, a newer draft 
MOU was developed and circulated that, while retaining the recitals and other 
fundamental elements of the March 1 draft, establishes no financial commitments or 
obligations for Caltrans or the other TBPOC agencies, and does not include articles 
relating to indemnification.  
 
To supplement the MOU it is proposed that BATA alone enter into a separate Project 
Agreement with BBA that would encompass indemnification and other elements 
originally included in the March 1 draft MOU, and would establish a basis for the 
transfer of public funds to BBA. Under this Project Agreement, BATA alone would be 
responsible for all public costs relating to transportation, operations and public safety 
necessary to implement the celebration event plan, with BBA responsible for payment of 
all other capital and operating costs. 
 
Recommendation 
We recommend that the TBPOC approve the newer version of the MOU, which 
addresses the concerns raised by Caltrans Acting Director Malcolm Dougherty at the 
March 1 TBPOC meeting, and that BATA enter into a separate Project Agreement with 
BBA that is based on and supplements the MOU. 
 
 
 
Attachment(s):  
Draft 3/13/2012 MOU Between TBPOC and BBA Re the East Span Opening Project 
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Draft 3/13/2012 
 

Memorandum of Understanding 
Between TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE 

And BAY BRIDGE ALLIANCE 
Regarding the EAST SPAN OPENING PROJECT 

 
This Memorandum of Understanding (the “Agreement”) is made and entered into as of 
(Effective Date) by and between the Toll Bridge Program Oversight Committee (“TBPOC”) and 
Bay Bridge Alliance (“BBA”), a California nonprofit public benefit corporation, which is a tax-
exempt organization under Section 501(c)(3) of the Internal Revenue Code.  
 
 

RECITALS 
 

1. Whereas BBA is a private non-profit organization established to conduct activities 
intended to inform and inspire the public concerning the role the transportation network 
in the San Francisco Bay Area has played in shaping the Bay Area and advancing Bay 
Area regionalism, which may include developing and implementing plans related to 
celebrating the opening of the replacement eastern span of the San Francisco-Oakland 
Bay Bridge in 2013 and Gateway Park, with the assistance and direction of TBPOC, 
facilitating one or more video presentations and exhibitions concerning the history of San 
Francisco Bay, facilitating the establishment and operation of a regional transportation 
museum and conducting other activities for the same or similar general purposes. 

2. Whereas TBPOC consists of three public agencies: the California Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) and the California 
Transportation Commission (CTC). Each of the agencies shall appoint a representative 
who will receive notices of, and be allowed to participate in, all meetings of the Board of 
Directors of BBA. 

3. Whereas BBA intends to solicit and accept private funds for the celebration of the 
opening of the Bay Bridge’s East Span (the “Event”), Gateway Park and other activities 
and also intends to raise funds through sponsorships, retail partnerships, production and 
sale of commemorative products, donations, gifts, and possibly other methods. 

4. Whereas, BBA has no certain source of funding, and its obligations under this Agreement 
are subject to its success in obtaining funding sufficient to enable it to carry out those 
obligations. 

5. Whereas it is intended that BBA will pay for all components of the Event, except those 
costs relating to security, public access support and other costs properly chargeable to 
TBPOC for the event. 

6. Whereas BBA will consult with TBPOC regularly during the Event planning process. 
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Now, therefore, TBPOC and BBA agree to the following: 
 
 
ARTICLE I. BACKGROUND AND OBJECTIVES 

 
A. TBPOC and BBA (collectively, the Parties) desire to enter into this Agreement 

memorializing and setting the terms of a cooperative relationship to plan and implement the 
following (all of which is referred to herein as the Project or Project Activities): 
 
1. Bay Bridge East Span Opening: A program to celebrate the opening of the Bay Bridge’s 

East Span, to include public events and programs, fee-based events and programs, 
communications, website development, social media, sponsorships, retail partnerships, 
production and sale of commemorative products; 

2. Gateway Park Development: A program to work with public agencies and private 
partners to spur development of public improvements—including but not limited to a 
transportation museum and visitor center—designed to enhance the visitor experience at 
the eastern end of the Bay Bridge and to promote education about and enjoyment of the 
regional transportation network, San Francisco Bay, and the Bay Bridge itself;  

3. Merchandising Activities: A program of development, production, marketing, and sale of 
informational and commemorative materials related to the East Span, including 
publications and other merchandise related to the East Span (collectively, the 
Merchandise) to be sold at any location; and  

4. Sponsorships and Fundraising: A program of fundraising and sponsorships, including 
development of private and public support focused primarily on funding the opening 
activities and development of public improvements in the Gateway Park area. 

 
B. The Parties desire that all aspects of the Project be respectful of the Bay Bridge and its 

history, mindful of the Bay Bridge's regional, national and international identity, protective 
of public safety and security, conscientious about resource protection, and financially 
feasible. 

 
C. Net revenues from the Project shall be utilized by BBA in accordance with its tax-exempt 

purposes. 
 
 
In consideration of the recitals set forth in ARTICLE I and the mutual promises set forth 
herein, the Parties agree as follows: 
 
 
ARTICLE II. THE PROJECT 
 

A. The East Span Opening Event Plan 
 
BBA in cooperation with TBPOC shall develop for review and approval by TBPOC of the 
East Span Opening Event Plan (the “Plan”). BBA will seek TBPOC input into the Plan and 
its components, which will include:  



 

Page 3 

1. Public event(s) and program(s), including all activities conducted during the East 
Span Opening;  

2. Sponsorships and fundraising, including retail partnerships, private and public 
support for East Span Opening activities; 

3. Merchandising activities, including the production and sale of commemorative 
products and materials; and 

4. Any other Plan components. 
 

B. Gateway Park Visitor Experience Programs and Activities 
 
TBPOC shall manage the development and operation of Gateway Park. TBPOC, however, 
shall seek BBA input in the development and implementation of plans for Gateway Park, 
including: 
 

1. The potential design and construction of visitor-serving facilities to interpret the 
Bay Bridge and provide retail, tour, and visitor-serving functions, including 
ultimately a permanent Visitor Center/Museum; 

2. Design and construction of improvements to visitor flow, automobile and bus 
circulation, topography, and views at and around the Gateway Park site; 

3. New or improved guided or self-guided tours of the areas on and around the Bay 
Bridge that are accessible to the public; 

4. Other possible revenue generating ventures or visitor services; and 
5. Design and manufacture of all necessary fixtures, displays, and signage. 

 
C. Merchandising Activities  

 
BBA shall prepare a Scope of Sales and Merchandising Plan, describing the merchandising 
scope, including sales outlets, brands used, and subject matters of the proposed 
Merchandising Activities, and shall present it to TBPOC for input and final approval. BBA 
shall be responsible for implementing each component of the Merchandising Activities. BBA 
shall be responsible for securing the work of artists and other service providers in connection 
with the Merchandise, although TBPOC shall approve any image used in conjunction with 
the Opening Event’s merchandising efforts. 
 

D. Sponsorships 
 
BBA is recognized as the clearinghouse for any/all sponsorships, corporate or foundation 
support referencing the "Bay Bridge" name or likeness through the duration of the opening of 
the East Span. All sponsorship efforts are to be coordinated and audited according to best 
practices using ethical and generally accepted accounting practices. 

 
E. Communications and Public Relations 

 
TBPOC shall have primary responsibility for public communication about the Event. A 
public communication strategy shall be developed by the TBPOC's Communications 
Partnership Team, including the designation of a lead public spokesperson or spokespersons. 
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The TBPOC-designated lead public spokesperson(s) shall have primary responsibility for 
interacting with the press, including print, broadcast and online media, regarding the Project. 
 
In addition, the TBPOC’s Communication Partnership Team shall have primary 
responsibility for the following:  
 

1. Coordination with Caltrans Construction and related stakeholder agencies such as the 
California Highway Patrol, U.S. Coast Guard and local governments; 

2. Development and implementation of a steering committee to educate, inform and 
coordinate with local stakeholders; 

3. Development and implementation of a process for documenting the Bay Bridge East 
Span opening; 

4. Development and coordination of a technical conference or symposium; and 
5. Participation and recognition of the Bay Bridge Project Team. 

 
 
ARTICLE III. COST AND REVENUE SHARING 
 

A. Composition of Project Gross Revenues 
 

Project Gross Revenues consist of revenue generated by BBA during the Term (as defined in 
Article IV herein) of this Agreement from such sources as: 
 
A. Revenue generated from fee-based visitor experiences related to the opening of the new Bay 

Bridge East Span; and 
B. Sales of Bay Bridge-related materials, merchandise, events, and services, both on TBPOC 

agency’s property and offsite, including BBA website-based sales, wholesale program and 
retail outlets. 

 
B. Responsibility for Payment of Capital and Operating Costs 

  
With the exception of the costs to be paid for by TBPOC described in the fifth recital of this 
Agreement, BBA will be solely responsible for payment of all capital and operating costs 
incurred to implement the Event ("Event Costs"). Event Costs include but are not limited to all 
Opening Event costs, cost of goods sold, on-site staff and operating costs, cost of capital, direct 
Project overhead, allocated indirect overhead and allocated management costs which includes 
administrative, marketing, communications, advertising, product development, project planning, 
professional services and related project expenses. 
 

C. Limited Liability 
 
As BBA has no certain source of funding, its obligations under this Agreement are subject to its 
having sufficient funds on deposit and available to enable it to carry out those obligations.  BBA 
will undertake obligations to third parties only to the extent that it has sufficient funds on deposit 
and available to enable it to carry out those obligations. 
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ARTICLE IV. TERM 
 

A. Term of Agreement 
 

The term of this Agreement will be for five (5) years from the effective date (the “Term”), unless 
earlier terminated according to the provisions of Article V below. The parties contemplate a 
long-term relationship and to that end the Term shall automatically renew thereafter for 
additional five-year terms unless TBPOC or BBA disbands prior to the end of the project term or 
opts not to renew it by giving notice to the other Party at least one hundred eighty (180 ) days 
prior to the end of the Term. 
 

B. Notices 
 

All notices required under this Agreement shall be given as required under Article IX, 
Paragraph G.  
 
 
ARTICLE V. MODIFICATION, ASSIGNMENT, TERMINATION 
 

A. Modification 
 

This Agreement may only be modified by written modifications which include mutual consent 
and signatures of all parties. Request for modifications will be forwarded in writing by one party 
to the other, enclosing the proposed form of modification, at least sixty (60) days prior to the 
proposed date of said modification(s). 
 

B. Assignment 
 
This Agreement may not be assigned in whole or in part by either party without the prior written 
approval of TBPOC. 
 

C. Suspension or Termination 
 
Termination of the Agreement means the cancellation of this Agreement at any time prior to the 
completion of the Term of the Agreement (Article IV). Suspension of the Agreement is an action 
by TBPOC that temporarily suspends the Agreement, pending corrective action by BBA or 
pending a decision to terminate by TBPOC. 
 
1. Suspension: If BBA fails to comply with the terms of the Agreement, TBPOC may, on 

reasonable notice to BBA, suspend the Agreement, withhold any payments, and prohibit 
BBA from incurring additional obligations of funds, pending corrective action by BBA; or 
decide to terminate in accordance with Article V, Paragraph C, Part 2. All necessary and 
proper costs that BBA could not reasonably avoid during the period of suspension shall be 
allowed provided that they are reasonably allocable to the Project. 
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2. Termination for Cause: Either party may terminate this Agreement in whole or in part at any 
time, whenever such party reasonably determines that the other party has failed to comply 
with the conditions of the Agreement. The terminating party shall notify the other party in 
writing of such determination and the reasons for the termination, together with the effective 
date of the termination which must provide at least ninety (90) days notice and opportunity to 
correct the perceived failure. BBA shall not incur new obligations after receipt of such 
termination notice and shall cancel as many outstanding obligations as possible. Payments 
made to BBA or recoveries by TBPOC under Agreements terminated for cause shall be in 
accordance with the legal rights and liabilities of the Parties. 

 
3. Termination for Convenience: The Agreement may be terminated in whole or in part 

whenever BBA or TBPOC determines, in its sole discretion, that the continuation of the 
Agreement or any part of it will not produce beneficial results commensurate with the further 
expenditure of funds. BBA and TBPOC shall agree upon the termination conditions, 
including the effective date of such termination and, in the case of partial termination, the 
portion to be terminated. In the event that BBA and TBPOC cannot agree on such 
termination conditions, TBPOC and BBA each reserve the right to unilaterally terminate the 
Agreement by giving one hundred and eighty (180) days written notice of termination to the 
other party. BBA shall not incur new obligations for the terminated portion after the effective 
date of such termination notice and shall cancel as many outstanding obligations as possible. 

 
D. Termination Payment 

 
TBPOC acknowledges that the initial stages of the Project will require BBA to invest significant 
time and resources, and intends that BBA recoup its investment from the revenues of the Project. 
Therefore, if TBPOC terminates this Agreement prior to the end of the Project term, under 
Article V, Paragraph C, Part 3, Termination for Convenience, above, BATA, on behalf of 
TBPOC, shall compensate for any loss incurred by BBA as a result of such early termination 
either at TBPOC's election through a continuation of Merchandising Activities or through a 
termination payment or a combination of both. 
 

E. Ownership of Facilities 
 
Upon termination or expiration of the relationship, TBPOC will retain sole ownership of all 
improvements and facilities constructed or installed during the life of the Agreement. 
 
 
ARTICLE VI. FINANCIAL ASSISTANCE AND COST SHARING 
 

A. BBA shall work closely with TBPOC to identify funding sources for the Project. In light 
of BBA's unique fundraising capability and status as a nonprofit organization, BBA will 
assume major responsibility for carrying out fundraising programs and activities. 

 
B. The capability of BATA, on behalf of TBPOC, to provide financial assistance, if at all, 

will be determined on a year-by-year, project-by-project basis, and is subject to the 
availability of funds. It is not expected that Bridge toll revenues will be used except as 
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described in the fifth recital of this Agreement.  
 

C. Records shall be kept of all funds received and all funds expended by BBA under this 
Agreement as specified in Article VII, below. 

 
 
ARTICLE VII.  REPORTS 
 

A. Accounting System 
 

BBA shall maintain an accounting system, which identifies all revenues, expenses, assets, 
liabilities, and net-assets in accordance with current Generally Accepted Accounting Principles 
(GAAP).  
 
BBA shall administer all financial functions of the Project. All revenues and expenses associated 
with retail, visitors experience activities or related functions, all underwriting, sponsorship and 
support of the Project shall be recorded and managed by BBA. All assets, debt, debt-service and 
related information shall be recorded and managed solely by BBA for all aspects of the Project. 
Detailed accounting records shall be maintained in a manner which easily satisfies reasonable 
reporting requirements of either party and is consistent with current provisions of GAAP. 
 
BBA shall annually submit a Statement of Financial Activities (including gross sales, cost of 
merchandise, labor costs and other related expenses) for all sales, programs and activities 
covered by this Agreement. BBA shall make available on a quarterly basis, a simplified version 
of the same Statement of Financial Activities. 
 
BBA shall also submit separate financial statements for the preceding fiscal year to TBPOC 
which shall be audited, if BBA is required to obtain an audit of its financial statements under the 
California Nonprofit Integrity Act. Such statements shall be submitted to TBPOC upon 
completion of BBA's annual audit or, if no audit is obtained for any year, within 120 days of the 
end of the year. Any required audit shall be conducted by an independent certified public 
accountant who has been certified or licensed in the State of California. 
 

B. Inspection of Records 
 

TBPOC and any of its duly authorized representatives, shall, until the expiration of seven (7) 
calendar years after the close of the business year of BBA and its cooperators and contractors, 
have access to and the right to examine any of the pertinent books, documents, papers, and 
financial records related to this Agreement including Federal and State information returns. 
 

C. Annual Reports 
 

BBA shall prepare and submit to TBPOC an annual report of BBA's activities after the close of 
each fiscal year of BBA during the term of this Agreement. The report shall include, but need not 
be limited to, the following: 
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1. Statement of achievements during the preceding year; and  
2. Description of activities and services offered in furtherance of this Agreement. 
 
 
ARTICLE VIII. HEALTH, SAFETY AND SECURITY 
 
BBA shall take steps reasonable for an organization of its size to provide for the safety of its 
employees, contractors, volunteers and the general public in their use of any public property or 
facilities under this Agreement and to ensure a safe and healthful work environment for its 
employees, contractors, volunteers and the general public.  
 
 
ARTICLE IX. MISCELLANEOUS 
 

A. Use of Area 
 

This Agreement is entered into by BBA with the knowledge that the historic, natural and 
recreational qualities of the Bay Bridge and its environs are to be preserved. BBA shall not use 
any premises, or exercise any of the rights or privileges herein provided for, except to the extent 
necessary for the purposes of this Agreement and unless authorized by TBPOC.  
 

B. Non-Profit Status 
 

During the term of this Agreement, BBA shall retain its status as a nonprofit public benefit 
corporation pursuant to the Nonprofit Public Benefit Corporation Law of the State of California. 
Loss of this status shall be cause for termination of this Agreement.  
 

C. Taxes 
Any and all taxes which may be lawfully levied by the State of California or its political 
subdivisions upon the property or business of BBA shall be paid by BBA based on terms and 
conditions imposed by the taxing agent. No delinquencies shall be allowed to accrue. 
Delinquencies are grounds for termination of this Agreement. 
 

D. Officials Not To Benefit 
 

In connection with the performance of work under this Agreement, BBA agrees not to employ, 
enter into any contract with, or provide any benefit arising from this Agreement to, employees 
and/or members of the Board of Directors of BBA or TBPOC members, officers or employees. 
 

E. Headings 
 

The headings throughout this Agreement are for convenience and reference only and the words 
contained therein shall in no way be held to explain, modify, amplify or aid in the interpretation, 
construction or meaning of the provisions of this Agreement. 
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F. Invalidity 
 

If any provisions of this Agreement or its application to any person or any circumstances shall be 
invalid and unenforceable, the other provisions of this Agreement shall not be affected by such 
invalidity or unenforceability. 
 

G. Notices 
 

1. Any notice which BBA may desire or may be required hereunder to give or deliver to 
TBPOC shall be deemed sufficiently given or delivered if in writing and sent by 
registered or certified mail, return receipt requested, first class, postage prepaid, 
addressed to Chair, Toll Bridge Program Oversight Committee, 101 8th Street, Oakland, 
CA 94607 or such other person and/or address as TBPOC may designate by written 
notice to the other parties. The time of delivery of such notice shall be deemed to be the 
time when the same is received.  

 
2. Any notice which TBPOC may desire or may be required hereunder to give or deliver to 

BBA shall be deemed sufficiently given or delivered if in writing and sent by registered 
or certified mail, return receipt requested, first class, postage prepaid, addressed to 
President, Bay Bridge Alliance, 3026 Fairview Avenue, Alameda, CA 94501-1742 or 
such other person and/or address as BBA may designate by written notice to the other 
parties. The time of the delivery of such notice shall be deemed to be the time when the 
same is received. 

 
 
 
 
IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto as of the day 
and year first written above.  
 
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

 BAY BRIDGE ALLIANCE 

 
 

  

Steve Heminger, Chair  Bobby Winston, President 
   
Approved as to Form  Approved as to form 
   
_______________________________   
_______________, Counsel  William Manierre, Counsel 
 
 



    Memorandum 
 

1 of 1 
Item3b_PIO Contract_Update_memo_05Apr12 CC 

 

 
Recommendation:  
For Information Only  
 

Cost:   
N/A 
   

Schedule Impacts:   
N/A 
 

Discussion:  
A verbal update on the Public Information Office contract will be provided at the April 5th 
conference call. 
 
 
Attachment(s): 
N/A 
 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 28, 2012 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  3b 

  Item‐ 
Program Issues 
Public Information Office Contract Update 



    Memorandum 

1 of 1   

Recommendation:  
For Information Only  
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
New bids for the Oakland Touchdown #2 contract were opened on March 21, 2012.  
The apparent low bidder was Flatiron West Inc (see table below).  The bids are 
undergoing review by the Department for technical and DVBE goal responsiveness.  
Staff will provide an update on the award status of the contract at the TBPOC 
conference call. 
 
Rank  Bidder  A Value 

($) 
B 

Value 
(Days) 

A+B 
($10.5k per 

day 
1  FLATIRON WEST INC  $29,991,639.00  140  $31,461,639.00 

2  MCM CONSTRUCTION INC  $30,435,448.00  100  $31,485,448.00 

3  CALIFORNIA ENGINEERING 
CONSTRACTORS INC 

$30,263,424.90  140  $31,733,424.90 

4  MYERS AND SONS 
CONSTRUCTION LP 

$30,438,322.00  125  $31,750,822.00 

5  C. C. MYERS INC.  $29,950,000.00  203  $32,081,500.00 

6  DIABLO CONTRACTORS INC  $31,961,687.00  200  $34,061,687.00 

 

TO: Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 28, 2012 

FR: Tony Anziano – Toll Bridge Program Manager, Caltrans 

Peter Lee ‐ Senior Program Coordinator, BATA 

RE: Agenda No. ‐  4a 

 Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Oakland Touchdown (OTD) #2 Rebid Update 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  OTHER BUSINESS 
 

No Attachments 
 

 
   




